



















### Sample Schedule of Tasks

Project Tasks	September	October	November	December	January	February	March	April	May	June	July
Organize Resources and Convene Planning Team											
Create Outreach Strategy											
Review Community Capabilities											
Conduct Risk Assessment											
Identify Mitigation Goals and Actions											
Develop Action Plan for Implementation											
Identify Plan Maintenance Procedures											
Review Final Draft											
Submit Plan to State and FEMA											
Adopt Plan											
<b>Meetings</b>											
Planning Team											
Jurisdictional Sub-team											
Stakeholder/Public Outreach			